





















**WIC EBT
PLANNING PROJECTS**







WIC State Agency	Grant Source Year (if grant received)	Cooperative Agreement End Dates	Planning and/or Project Management Contractor (if applicable)	Current Status
Alabama	2009 2011	9/2011 9/2013		The FS and CA are in final review with FNS. Currently working on an RFP for support to write the IAPD.
Alaska	2011	9/2013		New Planning Grant received in 2011 with updates in 2012. Developing RFP for cost and feasibility planning contract support. Awarded contract to Maximus to examine feasibility of One Card for SNAP and WIC participants.
Arizona	2011	9/2013		New Planning Grant received in 2011. Arizona is the lead state in the AIM consortium that also includes the Commonwealth of the Northern Mariana Islands, the Navajo Nation, Guam and American Samoa. The EBT project includes the entire consortium. Arizona has published an RFP for EBT Planning services.
California	2010	9/2012	In-House	CA received a national EBT planning grant in FY 2010. After initially awarding the planning contract, the State withdrew it and plans to reissue a new Planning RFP.


WIC State Agency	Grant Source Year (if grant received)	Cooperative Agreement End Dates	Planning and/or Project Management Contractor (if applicable)	Current Status
Colorado 	2009	9/2012	Maximus: Formerly Imadgen	CO is winding down their planning project. CO submitted their IAPD in June 2012 and FNS provided comment; as of September 2012 CO has submitted their resubmission and is under review by FNS. CO and IA also agreed to develop and release a joint RFP for EBT implementation and intend to submit a draft to FNS for review in November 2012. .
Connecticut 	2010	9/2012	In-House	May 2012 Connecticut submitted a plan for a concurrent MIS and EBT Implementation; plan currently under review by FNS
Delaware 	2009	6/2013	Chaddsford Planning	Planning contract with Chaddsford has expired. DE has submitted final versions of feasibility study and cost analysis. Delaware has retained Mr. Joe Ferrara to create the EBT IAPD.
District Of Columbia 	2009	6/2013	JRW Consulting	In December, 2011, DC awarded the EBT planning contract to JRW Consulting.
Florida 	2008	9/2010	Maximus: Formerly Imadgen	The State agency has completed the planning work and submitted an IAPD for FNS approval. Tentative date to pilot EBT in the Miami area is July 2013 in order to meet a State legislative mandate.

WIC State Agency	Grant Source Year (if grant received)	Cooperative Agreement End Dates	Planning and/or Project Management Contractor (if applicable)	Current Status
Illinois 	2009	9/2011	Project Management - BCA Planning – In house	IAPD in progress.
Indiana 	2010	9/2012		Grant funds were provided to conduct feasibility and cost analysis study for an interface to the National UPC database. JRW is currently doing analysis on the APL build. PAPD was approved in November 2011. RFP was approved in January 2012 and planning work is scheduled to begin in October 2012.
Iowa 	2010	9/2012	Planning - BCA	Iowa's IAPD is in final revision prior to approval. Iowa and Colorado are working in concert to publish a joint, and technology neutral, RFP for EBT processing services.
Louisiana 				FNS approved the PAPD – Planning activities are underway.

WIC State Agency	Grant Source Year (if grant received)	Cooperative Agreement End Dates	Planning and/or Project Management Contractor (if applicable)	Current Status
Maine 	2010	9/2012	Planning - In-House	ME has submitted their EBT Planning alternatives analysis and FNS has provided comment; as of May 2012 awaiting resubmission from agency with responses and modifications.
Maryland 	2011	9/2013	Project Management - Veridyne	Maryland is working together with the Virgin Islands on EBT and is taking the lead on the project. FS and CA have been approved by FNS. MD is currently working on their IAPD
Massachusetts 	2011	9/2013	The Ripples Group	The FS and CA are in final review with FNS. The IAPD has been submitted for review by FNS.
Missouri 	2009	9/2012	Imadgen	MO submitted their IAPD in June 2012 and FNS provided comment; as of September 2012 FNS is awaiting resubmission from Agency with responses and modifications
Nebraska 	N/A		Burger Carroll	EBT PAPD approved. Issuing a contract amendment to secure EBT planning services from their MIS planning contractor.
New Jersey 				EBT PAPDU was submitted to FNS in April 2012. NJ is looking to hire a planning contractor.

WIC State Agency	Grant Source Year (if grant received)	Cooperative Agreement End Dates	Planning and/or Project Management Contractor (if applicable)	Current Status
New York 	2010	9/2012		NY is working on securing a project manager and planning contractor.
North Dakota 	2011	9/2013		The planning contract is currently under review with FNS.
Ohio 				A PAPD was approved in June 2011. The State has submitted an IAPD for FNS approval.
Puerto Rico 				FNS approved the PAPD, planning activities are underway.
Rhode Island 	2010	9/2012	Chaddsford Planning	Planning activities are underway.

WIC State Agency	Grant Source Year (if grant received)	Cooperative Agreement End Dates	Planning and/or Project Management Contractor (if applicable)	Current Status
South Carolina 				Received PAPD in July. State agency is currently working to address FNS comments.
South Dakota 	2011	9/2013		SD is evaluating proposals and has submitted a contract for EBT planning services to FNS for review prior to award.
Vermont 	2011	9/2013		The IAPD, RFP for MIS implementation, and RFP for QA services, have been approved. Vermont's RFP for EBT processing services is under review at this time.
Washington 	2010	9/2012	Maximus	Washington's revised Feasibility Study was approved in September 2012. The IAPD is currently under review by FNS.
Wisconsin 	2009	9/2011	Maximus: Formerly Imadgen	Planning complete and approved IAPD as of September 2011; still awaiting WI Department of Health Services decision to begin Implementation phase.
New Mexico ITO Partners 	2011	9/2013		A PAPD for the NM ITOs EBT project was approved in October 2010. The NM Partners are working on securing a planning contractor. A planning contractor should be selected in the summer of 2012.

WIC State Agency	Grant Source Year (if grant received)	Cooperative Agreement End Dates	Planning and/or Project Management Contractor (if applicable)	Current Status
Oklahoma ITO Partners 	2011	9/2013		New Planning Grant received in 2011. Six Oklahoma ITOs are collaborating to pursue WIC EBT. WCD Is serving as the lead agency for the Oklahoma ITOs. WCD has awarded a contract to Maximus to conduct a cost and alternatives study by Summer 2013.