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SPIRIT 
A Working State Agency Model 
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SPIRIT – Next Steps 

Procurement 

• Enhancement Contract 
• Contract Transition 

•  Contract extension includes possible transition 
•  Extended Contract end date - 10/21/2013 
•  May delay future development 



SPIRIT – Next Steps 

MIS 

•      Alaska Completes MIS Implementation 
•   Mississippi 
•   Potawatomi Nation 

ACM 

•  Automated Communications Mode 
•  Improved offline clinic capabilities 
• Scheduled for release 1/4/2013 

Current Release Schedule 
Release 2.17  09/28/2012 
Release 2.18  01/04/2013 
Release 2.19  04/12/2013 

 



SPIRIT – Next Steps 

EBT 

•    SUG EBT Project Manager 
•   Re-establish EBT Task Force (SMEs) 
•   Align SPIRIT Interface with UI 
•   Online EBT Implementations 
•   Offline EBT Implementation 

Questions 
Beverly Hancock 

Beverly.hancock@sugpmo.com 
Phone: 580-310-6450 

mailto:Beverly.hancock@sugpmo.com
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