

National Advisory Council

July 24, 2013

WIC Technology and EBT Update



Jerilyn Malliet

Chief, State Technology Branch

Jerilyn.Malliet@fns.usda.gov

703-305-2710

Technology Update



MIS Update - SAM

- **SPIRIT SAM**
 - Strategic pause lifted in Fall of 2012
 - Maine now Statewide with SPIRIT
 - Alaska has continued SPIRIT implementation
 - Mississippi and Potawatomi Nation are implementing
 - States can consider SPIRIT in AA and transfer
- **MPSC**
 - Colorado, Utah and Wyoming are statewide
 - Developing their User Group and Governance
 - States can consider MPSC in AA and transfer
- **Crossroads SAM**
 - Pilot is scheduled to begin end of July in NC; VA mid-August, and WV and AL end of August.
 - All States **scheduled** for production by June 18, 2014
 - States CANNOT consider Crossroads in AA until deemed viable.

MIS – Other Activity

- **Transferring WIC MIS (Other than SAM)**
 - Implementation phase
- **New System: One State Agency**
- **MIS Planning**
- **Joint projects: MIS & EBT**
- **Collaboration Projects: Multi-state projects (Other than SAM)**


New EBT Report

- <http://www.fns.usda.gov/wic/EBT/activities.htm>

| WIC State Agency EBT Detail Status Report | | | | | |
|---|---|-----------------|-----------------|----------------------------|-------------------------------|
| | | | | | Last Updated: July 2, 2013 |
| Region | State Agency | Status | Technology Type | Estimated Pilot Start Date | Estimated Roll-out Start Date |
| NERO | | | | | |
| | Connecticut | Implementing | Online | 8/1/2014 | 8/1/2014 |
| | * Indian Township Passamaquoddy Reservation, ME | No EBT Activity | | | |
| | Maine | Implementing | Online | 8/1/2015 | 10/1/2015 |
| | Massachusetts | Implementing | Online | 7/1/2014 | 10/1/2014 |
| | New Hampshire | No EBT Activity | | | |
| | New York | Planning | | | |
| | * Pleasant Point Passamaquoddy Reservation, ME | No EBT Activity | | | |
| | Rhode Island | Planning | | | |
| | * Seneca Nation, NY | No EBT Activity | | | |
| | Vermont | Implementing | Online | 8/1/2015 | 10/1/2015 |
| MARO | | | | | |
| | Delaware | Implementing | Online | 7/1/2014 | 2/1/2015 |
| | District of Columbia | Planning | | | |
| | Maryland* | Implementing | Online | 2/1/2015 | 5/7/2015 |
| | New Jersey | Planning | | | |
| | Pennsylvania | Planning | | | |
| | Puerto Rico | Planning | | | |
| | Virgin Islands* | Implementing | Online | 10/1/2015 | 1/1/2016 |
| | Virginia* | Implementing | Online | 8/12/2013 | 1/13/2014 |
| | West Virginia | Implementing | Online | 3/28/2013 | 8/28/2013 |
| SERO | | | | | |
| | Alabama | Planning | | | |
| | * Cherokee Indians, Eastern Band of, NC | No EBT Activity | | | |
| | * Choctaw Indians, Mississippi Band of, MS | No EBT Activity | | | |
| | Florida | Implementing | Online | 7/1/2013 | 10/22/2013 |
| | Georgia | No EBT Activity | | | |
| | Kentucky | Statewide | Online | | |
| | Mississippi | No EBT Activity | | | |
| | North Carolina | No EBT Activity | | | |
| | South Carolina | Planning | | | |
| | Tennessee | No EBT Activity | | | |
| MWRO | | | | | |
| | Illinois | Implementing | Online | 8/5/2017 | 1/26/2018 |
| | Indiana | Planning | | | |
| | Michigan | Statewide | Online | | |
| | Minnesota | No EBT Activity | | | |
| | Ohio | Implementing | Offline | 4/1/2014 | 5/1/2015 |
| | Wisconsin | Implementing | Online | 3/1/2015 | 7/1/2015 |

EBT Implementation OUTLOOK

FY 2012 - FY 2020



EBT Efforts

- All SA's EBT by 2020
 - Regulations/policies
 - Monitor implementation plans for each SA
- Continue to support and modify technical guidance as necessary.
- Explore expansion strategies & streamlining possibilities

Questions?

Visit our website

www.fns.usda.gov/wic/EBT

