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 An “APD” is an “Advance Planning Document” – meaning a 
document that demonstrates planning in advance of some 
activity

 Document that demonstrates that adequate planning has 
been done in advance of a state’s request to spend Federal 
money to get a MIS/EBT system



 IAPD describes the outcomes of the planning activities, 
general design chosen and estimated budget and schedule; 
request for Federal funding



 What it is you want to automate and the benefit to FNS
 When you want to do this
 How you want to accomplish this
 How much is it going to cost
 Who pays for it
 Provides an analysis of your planning process
 Provides initial management plan for acquiring, developing, 
testing and implementing your selected alternative



 Transmittal Letter 
 Executive Summary 
 Functional Requirements 
 Overview of the Feasibility Study 
 Alternatives Analysis
 Cost Benefit Analysis



 General System Design
 Project Management Plan
 Resource Requirements
 Funding Request Table
 Schedule of Activities, Milestones and Deliverables
 Budget 
 Security Plan
 Test Plan
 Training Plan



 Adequately identifies the objectives and needs of the system
 Provides an acceptable plan for proceeding
 Includes a detailed project plan of all activities
 Identifies adequate funds, resources, and skills
 Includes Line Item Budget by FFY and Quarters and the 
sources and amounts of Federal and non‐Federal funding

 Submission of a Comprehensive Test Plan



 FNS is allowed 60 days to review IAPD and provide 
substantive comments

 States are required to have an approved IAPD in order to 
receive funding



 States will be required to submit an annual IAPDU
 Annual IAPDU is due 90 days prior to approval date of last 
IAPD/IAPDU

 If there are significant changes to your IAPD/IAPDU such as 
changes to budget or timeline, State may be required to 
submit another IAPDU


